COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 22/ 2015

ESTI MATE SUMVARY 11:12: 29
CONTI D: C19898 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 19898- BI D COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 39.0 DAYS TI VE ALLOW 60 WORK DAYS
SH 67 RAMPART RANGE RD. TO SED PERCENT TI ME: 65. 00 ORI G TI ME ALLOW 30 WORK DAYS
PRQJIECT NO STAO67A- 033
SH 67 RAMPART RANGE RD. TO SEDALI A
NAVE OF ROAD:
PRQIECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTCR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 06/ 22/ 2015 DATE TI ME STARTED 10/ 13/2014
2500 E BRANNAN VAY DATE LET 08/ 21/ 2014 DATE WORK BEGAN 10/ 13/ 2014
DATE AWARDED 09/ 08/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 29/ 2014 DATE ACCEPTED
DENVER CO 80229 303-273-9382 DATE NOTI CE TO PROCEED 10/ 13/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,639, 752. 83 PARTI Cl PATI NG $ 2,313,157.64 $ 774,341.29
AWARD PROJECT AM: $  2,184,532. 88 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 87. 63% TOTAL EARNI NGS 2,313, 157. 64 774,341.29
FUNDS AVAI LABLE: $ 326, 595.19 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 2,313, 157. 64 774, 341. 29
TOTAL CLAI VB $ 0.00 RETAI NAGE -32,767.99 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2, 280, 389. 65 774, 341. 29
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0.00
AMOUNT DUE 2, 280, 389. 65 774, 341. 29
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 774, 341. 29

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19898 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19898- BI D ESTI MATE RUN 06/ 22/ 2015
PRQJECT: STAO67A- 033 ESTI MATE NO 0003 11:12: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 128, 864. 000 84, 841. 000
5% 44, 023. 000 88, 046. 00
2. 00000 128, 864. 000 257, 728. 00
0010 208- 00002 Erosion Log (12 Inch) 48. 000 48. 000
LF 0. 000 0. 00
5. 00000 48. 000 240. 00
0015 208- 00035 Aggr egat e Bag 76. 000 76. 000
LF 0. 000 0. 00
10. 00000 76. 000 760. 00
0020 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
52. 00000 0. 000 0.00
0025 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 4.000 0. 000
HOUR 4.000 380. 00
95. 00000 4.000 380. 00
0030 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0.00
0035 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 10. 000 1, 000. 00
100. 00000 10. 000 1, 000. 00
0040 208-00205 Er osi on Control Supervisor 5. 000 5. 000
HOUR 0. 000 0. 00
70. 00000 5. 000 350. 00
0045 210- 04200 *Adj ust Quardrail 250. 000 0. 000
LF 250. 000 8, 750. 00
35. 00000 250. 000 8, 750. 00
0050 403-00720 Hot M x Asphalt (Patching) (Asphalt) 144. 950 83. 960
TON 60. 990 13, 417. 80
220. 00000 144. 950 31, 889. 00
0055 403-00800 Ener gency Pot hol e Repair 4. 000 4.000
TON 0. 000 0. 00

600. 00000 4.000 2,400. 00



CONTI D C19898 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19898- BI D ESTI MATE RUN 06/ 22/ 2015
PRQJECT: STA0G67A- 033 ESTI MATE NO 0003 11:12: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 403-34751 Hot M x Asphalt (G ading SX) (75) (PG 64-28) 16, 217. 500 10, 641. 090
TON 5,576. 410 585, 523. 05
105. 00000 16, 217. 500 1,702, 837.50
0065 411-10255 Emul sified Asphalt (Sl ow Setting) 11, 610. 000 7, 140. 000
GAL 4, 470. 000 11, 845.50
2. 65000 11, 610. 000 30, 766. 50
0070 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0. 00
0075 614-80385 *Runble Strip 24, 816. 000 0. 000
LF 24, 816. 000 9, 430. 08
0. 38000 24, 816. 000 9, 430. 08
0080 625- 00000 *Construction Surveying 1. 000 0. 750
LS 0. 250 3, 750. 00
15, 000. 00000 1. 000 15, 000. 00
0085 625- 00001 *Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0090 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
192, 500. 00000 1. 000 192, 500. 00
0095 627-00005 *Epoxy Pavenent Mar ki ng 430. 000 0. 000
GAL 430. 000 43, 000. 00
100. 00000 430. 000 43, 000. 00
0100 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 1, 326. 000 948. 000
GAL 378. 000 15, 120. 00
40. 00000 1, 326. 000 53, 040. 00
0105 630-00000  *Fl aggi ng 1, 641. 750 1, 122. 250
HOUR 519. 500 12,987. 50
25. 00000 1, 641. 750 41, 043.75
0110 630-00001 *Pilot Car Qperation 313. 250 198. 250
HOUR 115. 000 4,715. 00
41. 00000 313. 250 12, 843. 25



CONTI D C19898 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19898- BI D ESTI MATE RUN 06/ 22/ 2015
PRQJECT: STAO67A- 033 ESTI MATE NO 0003 11:12: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630- 00007 *Traffic Control Inspection 34. 000 28. 000
DAY 6. 000 312. 00
52. 00000 34. 000 1, 768. 00
0120 630-00012 *Traffic Control Managenent 31. 000 19. 000
DAY 12. 000 7,440. 00
620. 00000 31. 000 19, 220. 00
0125 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0130 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 18. 000
EACH 0. 000 0. 00
52. 00000 18. 000 936. 00
0135 630-80342 *Construction Traffic Sign (Panel Size B) 28. 000 25. 200
EACH 0. 000 0. 00
52. 00000 25. 200 1, 310. 40
0140 630-80343 *Construction Traffic Sign (Panel Size C 4.000 3. 600
EACH 0. 000 0. 00
52. 00000 3. 600 187. 20
0145 630- 80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
3, 200. 00000 1. 800 5, 760. 00
0150 630- 80380 *Traffic Cone 156. 000 140. 400
EACH 0. 000 0. 00
5. 25000 140. 400 737.10
0155 700- 70010 F/ A M nor Contract Revisions 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 - 36, 051. 860
FA -5, 686. 180 -5,686.18

1. 00000 -41, 738. 040 -41,738. 04



CONTI D C19898

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PCN: 19898- BI D ESTI MATE RUN 06/ 22/ 2015
PRQIECT: STA067A-033 ESTI MATE NO 0003 11:12: 29
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0167 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 -108, 791. 640
FA -43,189. 460 -43,189. 46
1. 00000 - 151, 981. 100 - 151, 981. 10
0170 700-70018 F/ A Roadway Snoot hness | ncentive 81, 883. 750 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700- 70025 F/' A Quality Incentive Paynent 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0185 620- 00002 Field Ofice (dass 2)

0190 620-00011 Field Laboratory (dass 1)

0195 620-00020 Sanitary Facility

CAT 0200 CURRENT AMI $ 2,566, 752.83 $

756,841.29% 2,240, 157. 64

7,500. 00
30, 000. 00

10, 000. 00
40, 000. 00

0.00
3, 000. 00

1. 000 0. 750
EACH 0. 250
30, 000. 00000 1. 000
1. 000 0. 750
EACH 0. 250
40, 000. 00000 1. 000
1. 000 1. 000
EACH 0. 000
3, 000. 00000 1. 000
CAT 0400 CURRENT AMI  $ 73,000. 00 $

17,500. 00 $ 73, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 2,639, 752.83$

774,341.29% 2,313,157.64



